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1 System Engineering
1.1 Management

1.1.1 Hold Technical Session DC, JSH 9/4/06 10/25/06 100.0%

1.2 Standards
1.2.1 PDS standards development and 

maintenance
ER 9/27/06 9/24/07 0.0%

1.2.1.1 Manage SCR Queue ER 9/27/06 9/24/07 10.0%

1.2.1.2 Clean-up PDS3 Standards ER 6/27/06 1/22/07 55.0%

1.2.1.3 Maintain Standards WebSite ER 9/27/06 9/24/07 10.0%

1.2.2 Address VTOOL dvlp std issues 6/6/06 3/3/07 60.0%

1.2.3 Support IPDA/PDS4 Standards 
Development

ER 9/27/06 9/24/07 10.0%

1.2.4 Lead Data Integrity Working Group; 
Develop Use Cases and 
Requirements

DC, JSH, ER 9/4/06 11/30/06 75.0%

1.3 Architecture
1.3.1 Document PDS Model JSH 6/6/06 12/15/06 70.0%

1.4 System Capabilities
1.4.1 Review requirements and design 

for improved web interface
DC, EL, JSH, RJ9/27/06 2/1/07 50.0%

1.4.2 Develop use cases and 
requirements for Label Design Tool

JSH, RJ 9/11/06 2/1/07 50.0%

1.4.3 Develop attribute map for 
NSSDC/AIP

JSH 9/27/06 12/15/06 10.0%

1.4.4 Develop use cases and 
requirements Volume Validation 
Tool

RJ, JSH, DC 1/8/07 5/30/07 0.0%

1.4.5 Develop use cases and 
requirements for automated catalog 
ingestion

JSH, RJ, DC 6/4/07 7/2/07 0.0%

1.4.6 Develop test plans and procedures 
in support of Label Design Tool

7/9/07 9/3/07 0.0%

1.4.7 Develop use cases and 
requirements for End-to-End 
tracking system

RJ, JSH, DC 6/4/07 8/15/07 0.0%

1.4.8 Modify system as needed for 
reconciliation of data holdings

9/27/06 9/27/06 0.0%

1.4.9 Document and Review Data 
Engineering Process

RJ, EL 6/5/06 12/15/06 85.0%

1.4.10 VTOOL Development Support RJ 6/6/06 3/3/07 0.0%

1.4.10.1 Write Phase I Test Report RJ 9/1/06 90.0%

1.4.10.2 Write Phase II Use Cases RJ 9/29/06 80.0%

1.4.10.3 Write Phase II Requirements RJ 9/29/06 50.0%

1.4.11 Support development of PDS 
Catalog Text Search

JSH 9/4/06 10/27/06 80.0%

1.5 Advanced Technology
1.5.1 Interoperability

1.5.1.1 Develop use cases and 
requirements for PDS Core 
Standards for interoperability

JSH, ER, DC 9/27/06 9/25/07 10.0%

1.5.1.2 Lead IPDA Archive Standards 
WG and support IPDA Data 
Access WG

JSH, ER, DC 9/27/06 9/25/07 10.0%

1.5.2 Technology Investigations
1.5.2.1 Physical Media Working Group

1.5.2.1.1 Physical media research and 
recommendations

RJ 9/22/06 1/15/07 20.0%
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2.1 Management
2.2 Tools

2.2.1 Legacy Tools Maintenance
2.2.1.1 Release 4.6

2.2.1.1.1 Track and analyze issues MC, DS 3/27/06 12/8/06 88.0%

2.2.1.1.2 Implement changes MC, DS 3/27/06 12/8/06 88.0%

2.2.1.1.3 Unit Test MC 12/11/06 12/15/06 0.0%

2.2.1.1.4 Prepare and test installation 
bundles

MC 12/18/06 12/22/06 0.0%

2.2.1.1.5 Deliver to Operations MC 12/22/06 0.0%

2.2.1.2 Release 4.7 MC 1/8/07 7/13/07 0.0%

2.2.1.3 Release 4.8 MC 7/16/07 1/18/08 0.0%

2.2.2 Next Generation Tools
2.2.2.1 Validation Tool

2.2.2.1.1 Phase I
2.2.2.1.1.1 Design PR, MC, SH 3/6/06 11/10/06 97.0%

2.2.2.1.1.2 Implement PR, MC 3/20/06 12/1/06 90.0%

2.2.2.1.1.3 Alpha Test Phase II Nodes 9/11/06 9/29/06 100.0%

2.2.2.1.1.4 Beta Test Nodes 12/4/06 12/15/06 0.0%

2.2.2.1.1.5 Prepare Release PR, SH 12/18/06 1/26/07 0.0%

2.2.2.1.1.6 Deliver to Operations SH 1/26/07 0.0%

2.2.2.1.2 Phase II PR, MC 1/8/07 6/29/07 0.0%

2.2.2.2 Label Design Tool 2/1/07 8/1/07 0.0%

2.3 Infrastructure
2.3.1 Product Server Upgrades

2.3.1.1 Upgrade existing Product Servers
2.3.1.1.1 Imaging (JPL, USGS, ASU)

2.3.2 Profile Server Upgrades
2.3.2.1 Deliver Node, Person and Volume 

to Operations
JW 11/17/06 0.0%

2.3.2.2 Complete RMI to HTTP Upgrade
2.3.3 NSSDC/MPGA Deployment

2.3.3.1 Receive/Test software at JPL 
(production ready)

MC 11/13/06 12/8/06 0.0%

2.3.3.2 Facilitate Node/NSSDC transfer EN, Nodes 12/11/06 1/5/07 0.0%

2.3.3.3 Document Interface and Process SH 1/8/07 2/9/07 0.0%

2.3.3.4 Deliver to Nodes SH 2/9/07 0.0%

2.4 User/Web Interfaces
2.4.1 Text Search

2.4.1.1 Production-ready Implementation PR, JW, JSH 8/21/06 10/6/06 100.0%

2.4.1.2 Deliver to Operations JW 10/9/06 100.0%

2.4.2 Cassini Archive Tracking System
2.4.2.1 Prepare instance for Phoenix MC, SH 9/25/06 12/1/06 65.0%

2.4.2.2 Deliver to Operations MC 12/1/06 0.0%

2.4.3 Useability Enhancement
2.4.3.1 Deliver PDS Explorer support for 

primary and backup servers
JW 11/17/06 0.0%

2.4.3.2 Basic Browser Redesign
3 Operations
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3.1 Managment
3.1.1 Work Agreement/Budget EL 9/11/0610/27/06 100.0%
3.1.2 Anual report EL 9/1/06 9/22/06 100.0%
3.1.3 Maintain Schedule/status report 

(on-going monthly)
EL 6/1/06 9/21/07 31.8%

3.1.4 Telecon/Working Group support 
(on-going monthly, & as needed)

EL 6/1/06 9/21/07 31.8%

3.2 Database / Releases
3.2.1 DataBase

3.2.1.1 Fix SCR #276 Add Standard 
Values Set

JH 7/17/06 7/28/06 100.0%

3.2.1.2 Database Tools
3.2.1.2.1 Tool to maintain personnel info JH 12/1/06 1/31/07 0.0%
3.2.1.2.2 Tool to maintain subscription 

manager
JH 2/1/07 2/28/07 0.0%

3.2.1.2.3 Tool to maintain archive status JH 3/1/07 3/30/07 0.0%
3.2.1.2.4 Tool to maintain data set table JH 4/2/07 4/30/07 0.0%

3.2.2 Catalog Builds 9/14/06 0.0%
3.2.2.1 1R63 (MER#9,CAS#5,ODY16) JH 7/24/06 7/31/06 100.0%
3.2.2.2 1R64(MER#10,CAS#6,ODY17) JH 10/24/0610/31/06 100.0%
3.2.2.3 1R65 (MER#11,CAS#7,ODY18) JH 1/24/07 1/31/07 0.0%

3.2.2.4 1R65 (MER#12,CAS#8,ODY19) JH 4/23/07 4/30/07 0.0%
3.2.2.5 1R65 (MER#13,CAS#9,ODY20) JH 7/23/07 7/31/07 0.0%

3.2.3 Data Release 
3.2.3.1 MER1/MER2

3.2.3.1.1 Release 9 BS,JH 7/7/06 7/27/06 100.0%

3.2.3.1.2 Release 10 BS,JH 10/16/0610/27/06 100.0%
3.2.3.1.3 Release 11 BS,JH 1/15/07 1/26/07 0.0%
3.2.3.1.4 Release 12 BS,JH 4/16/07 4/27/07 0.0%
3.2.3.1.5 Release 13 BS,JH 7/16/07 7/27/07 0.0%

3.2.3.2 CAS
3.2.3.2.1 Release 5 SA,JH 7/5/06 8/11/06 100.0%
3.2.3.2.2 Release 6 SA,JH 10/2/0611/10/06 75.0%
3.2.3.2.3 Release 7 SA,JH 1/2/07 1/26/07 0.0%
3.2.3.2.4 Release 8 SA,JH 4/2/07 4/20/07 0.0%
3.2.3.2.5 Release 9 SA,JH 7/5/07 7/27/07 0.0%

3.2.3.3 ODY
3.2.3.3.1 Delivery 16 BS,JH 7/5/06 7/20/06 100.0%
3.2.3.3.2 Delivery 17 BS,JH 10/2/0610/13/06 100.0%
3.2.3.3.3 Delivery 18 BS,JH 1/2/07 1/12/07 0.0%
3.2.3.3.4 Delivery 19 BS,JH 4/2/07 4/13/07 0.0%
3.2.3.3.5 Delivery 20 BS,JH 7/5/07 7/13/07 0.0%

3.2.4 Tools/System Release
3.2.4.1 Tools 4.5 Release JH 3/20/06 3/24/06 100.0%
3.2.4.2 Tools 4.6 Release JH 10/23/0610/27/06 0.0%

3.3 Data Engineering
3.3.1 Data Validation/Ingestion

3.3.1.1 On-going keyword ingestion and 
update for all missions 

BS,SA 6/1/06 9/21/07 31.8%
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3.3.1.2 On-going catalog and data ingest 
for all missions (SBN is the big 
driver)

BS,SA,CS,RJ6/1/06 9/21/07 31.8%

3.3.1.3 On-going archive working group 
support

BS,SA,EL 6/1/06 9/21/07 31.8%

3.3.1.4 MEX catalog files ingestion
3.3.1.5 MER catalog and keyword 

clean-up
BS 6/1/06 12/29/06 72.4%

3.3.2 Catalog Reconciliation (on-going, 
quarterly status update)

EL,SA,BS 6/1/06 9/21/07 31.8%

3.3.3 Peer Reviews
3.3.3.1 SHARAD peer review BS 6/1/06 9/15/06 100.0%
3.3.3.2 Spectral library peer review BS 6/1/06 8/31/06 100.0%
3.3.3.3 CTX/MARCI peer review BS 9/4/06 10/27/06 100.0%
3.3.3.4 MESSENGER SA 4/3/06 10/27/06 100.0%
3.3.3.5 RINGS product peer review SA 6/1/06 11/30/06 84.0%
3.3.3.6 SBN annual product peer review SA,EL 6/1/06 9/21/07 31.8%
3.3.3.7 PHX BS 10/2/06 1/19/07 20.0%

3.3.4 End-to-End Tests Support
3.3.4.1 MRO E2E Test #2 BS,EL,AL 11/28/057/31/06 100.0%
3.3.4.2 MRO E2E Test #3 BS,EL 9/11/0610/31/06 90.0%
3.3.4.3 MRO E2E Test #4 BS,EL 1/2/07 2/28/07 0.0%

3.4 Web Engineering
3.4.1 PDS & EN pages maintenance 

(on-going as needed)
EN 6/1/06 9/21/07 31.8%

3.4.1.1 Bug Fixes
3.4.1.1.1 #76 Add wildcard capability to 

all search fields
JH 10/2/0611/30/06 50.0%

3.4.1.1.2 #202 PDS data dictionary 
history

JH 9/1/06 9/29/06 100.0%

3.4.1.1.3 #81 Change bookmark header 
(<title> tags) to identify specfic 
pages

JH 6/7/06 6/30/06 100.0%

3.4.1.1.4 #215 Data dictionary lookup 
window devoid of controls

JH 11/1/0611/30/06 0.0%

3.4.1.1.5 #228 Add print function to Data 
Dictionary Lookup Tool

JH 11/20/0611/30/06 0.0%

3.4.1.2 Liink Check
3.4.1.2.1 Verification/Fix #1 EL,JH,AL 1/15/07 1/26/07 0.0%

3.4.1.2.2 Verification/Fix #2 EL,JH,AL 7/16/07 7/27/07 0.0%

3.4.2 Web Interface Upgrade
3.4.2.1 Web Interface Use Cases / Ops 

Conept
El,MR 8/14/0611/30/06 73.3%

3.4.2.2 Web Interface Requirements El,MR 9/1/06 12/22/06 54.3%
3.4.2.3 Upgrade Development Plan El,MR,DC 1/2/07 1/31/07 0.0%
3.4.2.4 Style Guide/ Icons ELMR 9/1/06 11/24/06 71.4%

3.5 Infrastructure
3.5.1 Infrastructure Upgrade

3.5.1.1 Web development server upgrade AL 8/7/06 10/20/06 100.0%
3.5.1.2 Build Apps Standstone Server AL 12/1/06 1/18/07 0.0%
3.5.1.3 Samba Server Setup AL 11/27/0612/22/06 0.0%
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3.5.1.4 Create Scripts to facilitate 
ingestion

AL 1/2/07 1/31/07 0.0%

3.5.1.5 Server Replenishment
3.5.1.5.1 Server #1 AL,FL 1/29/07 2/23/07 0.0%
3.5.1.5.2 Server #2 AL,FL 2/26/07 3/23/07 0.0%
3.5.1.5.3 Server #3 AL,FL 3/26/07 4/27/07 0.0%

3.5.1.6 Test Bed Upgrade AL,FL 3/1/07 4/30/07 0.0%
3.5.2 Infrastructure Maintenance

3.5.2.1 DPS Support EL,AL 10/5/0610/13/06 100.0%
3.5.2.2 Mirror Site

3.5.2.2.1 PDS Mirror Operational testing 
#1

AL,AD 1/4/07 1/31/07 0.0%

3.5.2.2.2 PDS Mirror Operational testing 
#2

AL,AD 7/5/07 7/31/07 0.0%

3.5.2.2.3 EN Mirror Development AL,FL 5/1/07 6/29/07 0.0%
3.5.2.2.4 SBN Mirror Support EL,AL 9/8/06 100.0%

3.5.2.3 System Maintenance/Minitoring 
(on-going, monthly performance 
report update)

AL,FL 6/1/06 9/21/07 31.8%

3.6 Service
3.6.1 User Support

3.6.1.1 Subscription notification list  
cleanup

CS 6/1/06 9/21/07 31.8%

3.6.1.2 Raid group directory clean-up and 
verify data set links

CS 10/2/0612/22/06 36.4%

3.6.2 Monthly Metrics collection and 
report

CS,FL 6/1/06 9/21/07 31.8%

3.6.3 Inventory documentations and 
send to Records 

CS 6/12/0611/30/06 80.0%

3.6.4 Process
3.6.4.1 Data Engineering Processes EL,RJ 3/1/06 11/17/06 93.5%
3.6.4.2 Release Processes JH,EL 9/25/0611/30/06 60.0%
3.6.4.3 Keyword Approval Processes ER,SA 8/7/06 10/31/06 85.0%
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